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Burlington Wastewater Treatment
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Burlington Timeline — Jordan Lake Rules

= August 2009: rules adopted

= September — December 2009: Hazen & Sawer
Preliminary Engineering Report

= February — December 2010: South Plant Filter
Replacement Design, Bidding, Financing
(combined with repairs at 2 water supply dams)

= January 2011 — April 2013: Construction of Filter
Facility at South Plant

» January — December 2011: Nutrient Removal
Improvements East Plant and South Plant
Design, Bidding, Financing

= January 2012 — Present: Construction of Nutrient
Removal Improvements at both plants




South Burlington WWTP Filter Scope

= Project Scope
= Demolish and remove existing filter
* |nstall new filtration facility and controls

= Project Status
= Contract Amount: $5,708,000
= Construction start — Spring 2011
= Contract Completion April 21, 2013
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Filter Chambers
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South Burlington WWTP Nutrient
Improvements

= Project Scope
* Influent pump upgrades
* Process Improvements
= Aeration upgrades
= Flow distribution improvements
= Control system upgrades
= Generator upgrade

= Project Status
= Contract Amount: $9,801,500
= Construction began — Spring 2012

= Current status — nutrient removal improvements on
line, punch list and generator items remain




South Plant Aeration Piping
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New Aeration Piping




South Plant — Flow Splitter Box
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East Burlington WWTP Nutrient
Improvements

= Project Scope

= Process modifications
Influent pump station upgrades
Aeration upgrades
Flow distribution improvements
Control system upgrades

* Project Status
= Contract Amount: $6,822,000
= Construction began — Spring 2012

= Current Status — nutrient removal improvements on
line - punch list, instrumentation, outstanding

= *Force main replacement




Temporary Bypass Pumps
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Formwork for interior basin wall
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Existing Aeration Piping




Design, Construction Administration and Construction Costs

Engineering Design &

Construction Construction Services Total
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Stoney Creek Dam
Repairs

Lake Cammack Dam
Repairs

SBWWTP Filter
Replacement
EBWWTP Nutrient
Removal Upgrades
SBWWTP Nutrient
Removal Upgrades

Totals

WWTP Only

2,799,000

1,122,000

5,637,000

6,822,000

9,802,000
26,182,000

22,261,000

811,000

585,000

1,097,000

1,374,000

1,410,000
5,277,000

3,881,000

3,610,000

1,707,000

6,734,000

8,196,000

11,212,000
31,459,000

26,142,000




Total Delivered to Lake, pounds

East Burlington WWTP - TN, TP Delivered to Lake
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Total Delivered to Lake, pounds

South Burlington WWTP - TN, TP Delivered to Lake
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Questions
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